

Project tasks		year / quarter											
		2011/1	2011/2	2011/3	2011/4	2012/1	2012/2	2012/3	2012/4	2013/1	2013/2	2013/3	2013/4
1	Formulation of the model												
2	Numerical implementation												
3	Role of clay, effect of stress												
4	Material characterisation tests												
5	Coupled physical modelling												
6	Effect of transport and evaporation												
7	Reporting												
Milestones					1	4			2			5,3	6